AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
12 2004APR30 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLI E LEW S (586) 753- 2054 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: LEW SL@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003NOV19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $170, 301. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
SANDRA E. MCCARROLL

MCCARROS@ACOM ARMY. M L (586) 753-2072

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2004APR30
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-00- D- M051/ 0012

Page 2 of 7

MOD/AMD 12

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM STRYKER FAM LY OF VEHI CLES

1. This Mdification 12 to Delivery Oder 0012 under Requirenents Contract

2. Pursuant to Section C. 5.8.1 contained in Delivery Order 0001 to the Requirenents Contract,
as specified in Work Directive (W)0012-032 entitled,
M240 Machine Gun Mount for Mrtar Carrier (M) and Anti-Tank Cuided Mssile (ATGM" on a Cost

requires the Contractor to performthe necessary engineering effort

3. The Level of Effort (LOE) authorized is 1,541 manhours.
4. The Contractor shall subnmit a cost report
with Contract Data Requirements List (CDRL) A062 entitled, "Level of Effort

include nonthly status of manhours and funds expended in Contractor format.

DAAEOY- 00- D- MD51 is a suppl enental agreenent.

the Governnent hereby
"Adj ust abl e
Pl us Fi xed Fee basis.

of the manhours and dollars expended under this work directive in accordance

Cost Status Report".
The Contractor shall

The cost report shall
report costs associated

with this work directive as segregable and separate entries on the CDRL A062 submi ssion.

5. The Contractor shall

A098 entitled, "ECO CR for Adjustable M40 Munt

6. As aresult of this nodification:

provide data in accordance with the foll owi ng CDRLs:

(a) CDRL A098 is hereby added to the contract.
(b) the manhours, dollars and fixed fee (Cost Plus Fixed Fee) funded under CLIN 9005AA are increased as follows:
MANHOURS TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT

Total to Date 20,101 $ 1,848, 286.50 $161, 813. 50 $ 2,010, 100. 00

This Modification 1,541 $ 141,695.00 $ 12, 405. 00 $ 154,100.00

Total Labor and Dol lars 21, 642 $ 1,989, 981.50 $174, 218. 50 $ 2,164.200.00

(c) the total dollar anmount funded under CLIN 9005AB for Material/ODCs (Cost Plus fixed fee) is increased as

fol | ows:

TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT

Total to Date $ 117,911.00 $ 7,939.00 $ 125, 850.00

This Modification $ 10, 500. 00 919. 00 $ 11, 419. 00

Total M/ ODCs $ 128,411.00 $ 8,858.00 $ 137,269.00

(d) the total dollar ambunt funded under CLIN 9005AD for Material/Travel /ODCs (Cost - No Fee) is increased as follows:
TOTAL ESTI MATED COST  FI XED FEE TOTAL ESTI MATED AMOUNT

Total Dollars to Date $  148,827.00 - 0- $  148,827.00

This Modification $ 4,782.00 - 0- $ 4,782.00

Total MI/Trvl/ODCs $ 153, 609.00 - 0- $ 153, 609.00

7. As aresult of this nodification, the total

8. Except as specifically stated, all
force and effect.

* kK

anount funded under Delivery Order 0012 is increased by 170, 301. 00.

other terns and conditions of Delivery Order 0012 renmain unchanged and in full

END OF NARRATI VE A 012 ***



Refer ence No. of Document Being Continued Page 3 of 7
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D NDS1/ 0012 MOD/AMD 12
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9005AA SERVI CES LI NE | TEM $ 2, 164, 200. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: LCE PRE ECO (DO #12)
PRON:  X13GX296X1 PRON AMD: 14
AVMS CD: 31107180008

2004.

Directives:

Work Directive DO 0012-001
Work Directive DO 0012-002
Work Directive DO 0012-003
Work Directive DO 0012-004
Work Directive DO 0012- 009R1
Work Directive DO 0012-032
Work Directive DO 0012-035R1
Work Directive DO 0012-061
Work Directive DO 0012- 064
Work Directive DO 0012-069

* Added by this Modification 12
Level of Effort:
Esti mat ed Cost:

Fi xed Fee:
Esti mat ed Anount:

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

CLIN added by Delivery Oder 0012 award 19 Nov 03.
CLIN revised by Mdification 01 dated 26 Nov 2003.
CLIN revised by Mdification 02 dated 04 Dec 2003.
CLIN revised by Mdification 07 dated 11 Mar 2004.
CLIN revised by Mdification 09 dated 08 Apr 2004.
CLIN revised by Mdification 10 dated 22 Apr 2004.
CLIN last revised by Mdification 15 dated 28 Apr

The funding authorized under this CLINis for
the efforts specified in the followi ng Wrk

(End of narrative B005)

ACCEPTANCE: Desti nation

ACRN:  AA

500 manhours
1, 460 manhours

530 manhours
2,000 manhours
10, 000 manhours
1. 541 manhours *

348 manhour s
1, 251 manhours
3,012 manhours
1, 000 nanhours

21, 642 manhours

$ 1,989, 981.50
$ 154, 218. 50
$ 2,164, 200. 00

$ 2,164, 200. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 31- OCT- 2004




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00- D- MD51/ 0012 M OD/AMD 12

Page 4 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
9005AB SERVI CES LINE | TEM 137, 269. 00
CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: MATERI AL/ TVL/ ODC - LOE DO#12
PRON:  X13GX297X1 PRON AMD: 13 ACRN: AA
AVS CD: 31107180008
CLIN added by Delivery O der 0012 award 19 Nov 03.
CLIN revised by Mdification 02 dated 04 Dec 2003.
CLIN revised by Mdification 07 dated 11 Mar 2004.
CLIN last revised by Mdification 10 dated 22 Apr
2004.
The funding authorized under this CLINis
associated with the naterial and
O her Direct Costs in accordance with the
following Wrk Directive efforts:
Work Directive DO 0012-001
Work Directive DO 0012-002
Wrk Directice DO 0012-003
Work Directive DO 0012-032*
Work Directive DO 0012-035R1
Work Directive DO 0012-061*
Work Directive DO 0012-064*
* Added by Modification 12*
Estimated Cost: $ 128,411. 00
Fi xed Fee: $ 8, 858. 00
Esti mat ed Anount: $ 137, 269. 00
(End of narrative B004)
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- OCT- 2004
$ 137, 269. 00
9005AD SERVICES LINE | TEM 153, 609. 00

NCOUN: MATERI AL/ TRAVEL/ ODC' S NO FEE
PRON:  X13GX362X1 PRON AMD: 04 ACRN:  AA
AVS CD: 31107180008




Refer ence No. of Document Being Continued Page s of 7
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0012 MOD/AMD 12
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

CLI N established by Mdification 06 dated 10 Mar 04.

CLIN revised by Mdification 07 dated 11 Mar 2004.
CLIN revised by Mdification 11 dated 26 Mar 2004.

The funding authorized under this CLINis for the
material costs, travel costs and Other Direct
Costs (ODCs) associated with the foll ow ng Wrk
Directive efforts:

Work Directive DO 0012- 035R1
Work Directive DO 0012-032*
Work Directive DO 0012-066
Work Directive DO 0012-072A

*Added by this Mdification 12

Esti mat ed Cost: $ 153, 609. 00
Fi xed Fee: $ 0. 00
Total Estimated Anount: $ 153, 609. 00

(End of narrative B001)

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 25- FEB- 2005

$ 153, 609. 00




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD 12

Page 6 of 7

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9005AA  X13GX296X1 AA 1 $ 2,010,100.00 $ 154, 100. 00 2, 164, 200. 00
31107180008 3GXP02
A13P30082RX1
9005AB  X13GX297X1 AA 1 $ 125,850.00 $ 11, 419. 00 137, 269. 00
31107180008 3GXP02
A13P30082RX1
9005AD X13GX362X1 AA 1 $ 148,827.00 $ 4,782.00 153, 609. 00
31107180008 3GXP02
A13P30082RX1
NET CHANGE $ 170, 301. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 32033000035R5R07P31107131E9 S20113 WB6HZV 170, 301. 00
NET CHANGE 170, 301. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 3, 066, 676. 00 $ 170, 301. 00 $ 3, 236, 977. 00




Reference No. of Document Being Continued

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD 12

Page 7 of 7

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit F CDRL A098 - ECO CR FOR THE ADJUSTABLE M240 MOUNT 01- APR- 2004 001

DATA
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